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STANDARD FORM 30 (Continued)        
 
A. The purpose of this unilateral change order (UCO) is to: 
 

1. Direct the contractor to increase the number of buildings set out  in modification P00159, for the removal 
of existing premise cable and the installation of category 5 cable, as defined in Contract Change Proposal 
(CCP) 04-123 Rev 2.  The additional buildings are identified in the attached listing.   

2. Additional funds not-to-exceed (NTE) the amount of $472,000 are provided for this effort.  Out of this 
total, $441,320 is related to Technical Services (CLIN 4001) and $30,680 is related to Award Fees (CLIN 
4009AC).  The Award fee portion for CLIN 4009AC is held in contingent liability.   

3. The total obligated amount for this modification is $441,320 and $30,680 is held in contingent liability 
until FDO determination.   

4. Proceed with work as directed and provide us with a firm proposal for the additional work NLT 12 Oct 04 
to definitize this modification. 

 
All changes are denoted by a vertical line in the right margin.  
 
B. Part 1 – THE SCHEDULE 
 
(1) Section A - Contract Form 
 
The amount in block 20 of the Standard Form 33, Solicitation/Offer and Award is hereby changed from 
$349,980,740 to $350,422,060 to reflect an increase of  $441,320 in the total value of the contract to date. 
 
(2) Section B - Supplies/Services and Price/Cost 
 
a.  FY04 CLIN 4001 (Technical Services) is increased by $441,320; and CLIN 4009AC (Award Fee) is increased by 
$30,680.   
 
b.  Pages B-23, B-24, B-25, B-27, and B-38 are superseded by the attached replacement pages B-23, B-24, B-25,    
B-27, and B-38 marked “Modification P00169.” 
 
(3) Section G - Contract Administration Data 
 
Summary for the Payment Office  
 
The following funding changes are made with this modification:  
 
ACRN EW is increased in the amount of  $441,320.  
 
The attached replacement page G-1.4 marked “Modification P00169” hereby supersedes Page G-1.4  
 
C.  All other terms and conditions remain unchanged.  
 
D.  In accordance with FAR 52.243-2( c), the contractor must assert its rights to an adjustment under this clause 
within 30 days from the receipt of the written order.  After receipt of request for equitable adjustment, a 
supplemental agreement will be awarded to finalize the costs associated with this effort.   
//////////////////////////////////////////////////////////////////////LAST ITEM/////////////////////////////////////////////////////////////////////////////// 
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CONTRACT              ESTIMATED   
LINE ITEM  DESCRIPTION    QTY UNIT  COST   

(CLIN)                
4001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         53,185,799  

  (Operations and Maintenance)           
  (Cost-Plus-Award Fee)           
   From Change To        
  Est. Cost  $        52,744,479 $441,320 $    53,185,799        
              

4002 RESERVED(Operations and Maintenance)   1 JO  $                        -   
  (Cost-Plus-Award Fee)           
   From Change To        
  Est. Cost            
                 
             

4003 RESERVED          $                        -   
             
             
             
             
             
             
             
             
             
                 

4004 RESERVED              
              

4005 PRICE OPTION CLIN -    1 JO  $              189,853  
  WEATHER STATION OBSERVATIONS AT PATRICK AFB        
  (Cost-Plus-Award Fee)    SEE NOTE 3           
   From Change To        
  Est. Cost  $             189,853   $         189,853        
              

4006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,636,274  
  (Cost-Plus-Award Fee)   SEE NOTE 4           
   From Change To        
  Est. Cost  $          1,636,274  $                   -  $      1,636,274        
              

4007 RSA/SLRS PROGRAM SUPPORT    1 JO  $          8,032,962  
  (Cost-Plus-Award Fee/LoE)           
   From Change To        
  Est. Cost  $          8,032,962  $                   -  $      8,032,962        
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CONTRACT              ESTIMATED   
LINE ITEM  DESCRIPTION   QTY UNIT  COST   

(CLIN)                
4008 DATA REQUIREMENTS     1 JO  $NSP   
4009 AWARD FEE POOL       Available Pool   

  (In accordance with Award Fee Plan)            
4009AA Award Fee Pool Earned       $           1,297,208  

  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4001)       
   From Change To      
  Est. Cost  $          1,297,208   $      1,297,208        

4009AB Award Fee Pool Earned       $           1,589,994  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4001)       
   From Change To      
  Est. Cost  $          1,589,994  $                   -  $      1,589,994        

4009AC Award Fee Pool Available/Earned       $              321,204  
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4001)       
   From Change To      
  Est. Cost  $             290,524 $           30,680 $         321,204        

4009AD Award Fee Pool Available/Earned       $                        -   
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4002)       
   From Change To      
  Est. Cost  $                       -   $                   -   $                   -         

4009AE Award Fee Pool Available/Earned       $                        -   
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4002)       
   From Change To      
  Est. Cost  $                       -   $                   -   $                   -         

4009AF Award Fee Pool Available/Earned       $                        -   
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4002)       
   From Change To      
  Est. Cost  $                       -   $                   -   $                   -         

4009AG- 4009AJ  RESERVED              
4009AK Award Fee Pool Earned       $                  5,142  

  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4005)       
   From Change To      
  Est. Cost  $                 5,142   $             5,142        
           

4009AL Award Fee Pool Earned      $                  6,139  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4005)       
   From Change To      
  Est. Cost  $                 6,139  $                   -  $             6,139        
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CONTRACT              ESTIMATED   
LINE ITEM DESCRIPTION       COST   

(CLIN)                
4009AM Award Fee Pool Available/Earned       $                  1,028  

  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4005)       
   From Change To      
  Est. Cost  $                 1,028   $             1,028        

4009AN Award Fee Pool Earned       $                41,871  
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4006)       
   From Change To      
  Est. Cost  $               41,871   $           41,871        

4009AP Award Fee Pool Earned       $               49,995  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4006)       
   From Change To      
  Est. Cost  $               49,995  $                   -  $           49,995        

4009AQ Award Fee Pool Available/Earned       $                14,241  
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4006)       
   From Change To      
  Est. Cost  $               14,241  $                   -  $           14,241        

4009AR Award Fee Pool Earned       $              217,564  
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4007)       
   From Change To      
  Est. Cost  $             217,564  $                   -  $         217,564        

4009AS Award Fee Pool Earned       $              259,767  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4007)       
   From Change To      
  Est. Cost  $             259,767  $                   -  $         259,767        

4009AT Award Fee Pool Available/Earned       $                43,508  
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4007)       
   From Change To      
  Est. Cost  $               43,508  $                   -  $           43,508        
             
  TOTAL PROPOSED AWARD FEE                            $           3,847,661  
           
 AWARD FEE EARNED      $           3,467,680  
          
 AWARD FEE held in contingent liability     $              379,981  
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  ESTIMATED COSTS (CLINS 4001 – 4008)      (exclude 4002)     $         63,044,888  
          
  Total Funded Amount (CLINS 4001-4008)   (exclude 4002&4003)   $         63,044,888  
          
  ESTIMATED COST (CLIN 4003)                      
          
  AWARD FEE held in contingent liability            $              379,981  
          
  AWARD FEE Earned             $           3,467,680  
          
  ESTIMATED COSTS (CLINS 4010AA - AE)        $         20,255,197  
          
  Total Funded Amount (CLINS 4010AA-AE)    $         20,255,197  
          
  TOTAL ESTIMATED AMOUNT  FY04     $         87,147,746  
          
  TOTAL FUNDED AMOUNT FY04     $         86,767,765  
                 
           
  ESTIMATED COSTS (CLINS 4002 – 4008) (Exclude 4003)         
          
  ESTIMATED COST (CLIN 4003)                      
          
  AWARD FEE (CLINS 4009AD - AT)                 
          
  ESTIMATED COSTS (CLINS 4010AA - AE)          
          
  TOTAL ESTIMATED AMOUNT  FY04           
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SUMMARY   
1.  Total Phase-in Price $               142,597  
2.  Total Estimated Amount - FY 00 $          35,223,527  
3A.  Total Funded Amount - FY 01  $                         -   
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])   
3B.  Total Funded Amount - FY 01 $          70,704,392  
(CLINs 1002-1010 [exclude 1009AA-AC])   
4A.  Total Estimated Amount - FY 02  $                         -   
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])   
4B.  Total Estimated Amount - FY 02 $          75,698,143     
(CLINs 2002-2010 [exclude 2009AA-AC])   
Total Funded Amount-FY02 $          75,698,143  
(CLINs 2002-2010 [exclude 2009AA-AC])   
5A.  Total Estimated Amount - FY 03 $          81,885,634  
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])   
Total Funded Amount-FY03 $          81,885,634  
(CLINs 3001-3010 [exclude 3009AD-AF])   
5B.  Total Estimated Amount - FY 03 $          81,885,634  
(CLINs 3002-3010 [exclude 3009AA-AC])   
6A.  Total Estimated Amount - FY 04 $          87,147,746  
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])   
Total Funded Amount-FY04 $          86,767,765  
(CLINs 4001-4010 [exclude 4009AD-AF])   
7A.  Total Estimated Amount - FY 05 $          68,858,401  
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])   
7B.  Total Estimated Amount - FY 05 $          70,145,780  
(CLINs 5002-5010 [exclude 5009AA-AC])   
8A.  Total Estimated Amount - FY 06 $          69,331,265  
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])   
8B.  Total Estimated Amount - FY 06 $          70,681,142  
(CLINs 6002-6010 [exclude 6009AA-AC])   
TOTAL ESTIMATED AMOUNT FY 00-06 $        491,628,961     
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)   
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PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 

 
PR obligated under this modification: 
   
F700MS42740400        $441,320      
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ACRN Accounting Classification Data Change Amount
EA 5743400 304 83LE 212R13 010000 554R0 35182F 662400 F62400  $77,591,771
EB 5743400 304 83LE 212R1A 010000 554R0 35119F 662400 F62400  $407,780
EC 5743400 304 83LE 212R1C 010000 554R0 33605F 662400 F62400  $64,649
ED 5743400 304 83LE 212R1D 010000 554R0 35119F 662400 F62400  $1,352,635
EE 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400  $423,530
EF 5743400 304 83LE 212R1R 040000 554R0 33133F 662400 F62400  $288,430
EG 5743400 304 83LE 212R1S 010000 554R0 33605F 662400 F62400  $22,876
EH 5743400 304 83LE 212R1T 010000 554R0 35144F 662400 F62400  $627,583
EJ 5743400 304 83LE 212R1W 010000 554R0 35111F 662400 F62400  $201,165
EK 5743400 304 83LE 212R1F 010000 554R0 33601F 662400 F62400  $392,861
EL 5743400 304 83LE 264D18 010000 554R0 35856F 662400 F62400 $300,000
EM 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400 $487,990
EN 5743400 304 83LE 264D91 010000 554R0 31378F 662400 F62400  $435,000
EP 5743400 304 83LE 264497 010000 53470 35853F 662400 F62400  $30,421
EQ 5743400 304 83LE 212R1M 010000 554R0 3589F 662400 F62400  $3,683
ER 5743400 304 83LE 26449G 010000 52280 35853F 662400 F62400  $62,509
ES 5743400 304 83LE 26441F 010000 52250 35854F 662400 F62400  $51,326
ET 5743400 304 83LE 212R1M 010000 554R0 35895F 503000 F03000 $56,416
EU 5743400 304 83LE 212R13 010000 554R0 35182F 503000 F03000   $3,010,193
EV 5743400 304 83LE 264D00 010000 57010 35879F 662400 F62400 $19,000
EW 5743400 304 83LE 212R1G 010000 554R0 35914F 503000 F03000 $441,320 $878,115
EX 5743400 304 83LE 212R1L 010000 554R0 35895F 503000 F03000  $59,832

 
Total FY04  $86,767,765
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